COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2019

ESTI MATE SUMVARY 11: 23: 37
CONTI D: C23012 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23012-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 101.0 DAYS TIME ALLOW 12/ 6/2018 FI XED COMPLETI ON DAT
SPRI NG CREEK FI RE M Tl GATI ON PERCENT TIME.  66.45 ORI G TIME ALLON 12/ 6/2019 FI XED COVPLETI ON DAT
PRQJIECT NO. STRR200- 257
SPRI NG CREEK FI RE M TI GATI ON
NAME OF ROAD:
PRQJECT COUNTI ES: HUERFANO COSTI LLA
LAS ANl MAS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 10/ 16/ 2019 DATE TI ME STARTED 07/08/2019
1049 MEADOW LANE DATE LET 05/ 30/ 2019 DATE WORK BEGAN 08/ 26/ 2019
DATE AWARDED 06/ 06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/03/2019 DATE ACCEPTED
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 07/ 08/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 431, 169. 45 PARTI CI PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 343, 793. 45 NON- PARTI Cl PATI NG 47,950. 73 16, 634. 24
PERCENT COVPLETE: 11. 12% TOTAL EARNI NGS 47,950. 73 16, 634. 24
FUNDS AVAI LABLE: $ 383, 218. 72 STOCKPI LED MATER! ALS 63,173.76 63,173.76

GROSS EARNI NGS 111, 124. 49 79, 808. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -991. 09 -275.31

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 110, 133. 40 79, 532. 69

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 110, 133. 40 79, 532. 69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,532.69

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PREV QTY/

NO.

CAT NO0200
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202- 00090
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208- 00045
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208- 00107

ROADWAY

C23012 COLORADO DEPARTMENT OF TRANSPORTATI ON
23012-BI D
STRR200- 257 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI T PRI CE
Clearing and Grubbing 1. 000
LS
1, 000. 00000
Renoval of Delineator 3. 000
EACH
50. 00000
Renoval of Pull Box 2.000
EACH
250. 00000
Enbanknment Material (Conplete In Place) 16. 000
cY
100. 00000
Erosion Log Type 1 (12 Inch) 1, 000. 000
LF
5. 00000
Concrete Washout Structure 3. 000
EACH
350. 00000
Vehi cl e Tracki ng Pad 4.000
EACH
517. 50000
Renoval and Disposal of Sedinment (Labor) 40. 000
HOUR
20. 00000
Renoval and Di sposal of Sedinment (Equipnent) 40. 000
HOUR
20. 00000
Sweepi ng (Sedi ment Renoval ) 40. 000
HOUR
20. 00000
Renoval of Trash 16. 000
HOUR

20. 00000

Qry TH S PERI CD
Qry TO DATE
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ESTI MATE RUN 10/ 16/ 2019
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11:23: 37

AMOUNT

1, 000.
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CONTI D: C23012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23012-BID ESTI MATE RUN 10/ 16/ 2019
PRQJECT: STRR200- 257 ESTI MATE NO 0002 11:23: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00200 Erosi on Control Managenent 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0065 212-00006 Seedi ng (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0.00
0070 212-00032  Soil Conditioning 0. 600 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0075 213-00002 Ml ching (Weed Free Hay) 0. 600 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0.00
0080 213-00061  Mulch Tackifier 150. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0085 216-00041 Soil Retention Bl anket (Straw Coconut) 2, 420. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0.00
0090 240-00010 Renopval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0095 503-00024 Drilled Caisson (24 Inch) 56. 000 0. 000
LF 7.000 854. 00
122. 00000 7.000 854. 00
0100 607-60620 Road Closure Gate 8. 000 0. 000
EACH 0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0100 MATERI AL ALLOMANCE Gat e Har dwar e 0. 000
EACH 8. 000 63,173.76
7,896. 72000 8.000 63, 173. 76
0105 613-00206 *2 Inch Electrical Conduit (Bored) 765. 000 765. 000
LF 0. 000 0. 00

26. 40000 765. 000 20, 196. 00



CONTI D: C23012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23012-BID ESTI MATE RUN 10/ 16/ 2019
PRQJECT: STRR200- 257 ESTI MATE NO 0002 11:23: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-01200 2 Inch Electrical Conduit (Plastic) 355. 000 0. 000
LF 200. 000 3,478.00
17. 39000 200. 000 3,478.00
0115 613-07034 Pul | Box (24"x36"x18") 16. 000 0. 000
EACH 2.000 1, 730. 00
865. 00000 2.000 1, 730. 00
0120 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0125 613-13000 Lumi nai re (LED) 8. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0130 613-32300 Li ght Standard Steel (30 Foot) 8. 000 0. 000
EACH 0. 000 0.00
2,970. 00000 0. 000 0. 00
0135 613-80130 Service Meter Cabinet 6. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0140 626-00000  *Mbbilization 1. 000 0.164
LS 0.164 7,457.24
45, 471. 00000 0.328 14,914. 49
0145 626-01104 *Public Information Services (Tier V) 1. 000 0. 200
LS 0. 200 800. 00
4, 000. 00000 0. 400 1, 600. 00
0150 630-00000  *Fl aggi ng 400. 000 12.500
HOUR 0. 000 0. 00
27.50000 12. 500 343.75
0155 630-00012 *Traffic Control Managenent 35. 000 2.000
DAY 1. 000 825. 00
825. 00000 3.000 2,475.00
0160 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 2.500
EACH 0. 000 0.00

38. 50000 2.500 96. 25



CONTI D:

CAT NO0200

0165 630-80342

0170

630- 80343

0175

630- 80358

0180

630- 80360

0185

630- 80380

0190

630- 85020

0195

700- 70010

0200

700- 70195

0205 700-70380

CAT NO0400

0210 620-00020

C23012 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
23012-BI D ESTI MATE RUN 10/ 16/ 2019
STRR200- 257 ESTI MATE NO 0002 11:23: 37
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
ROADWAY
*Construction Traffic Sign (Panel Size B) 100. 000 13.500
EACH 0. 000 0. 00
49. 50000 13. 500 668. 25
*Construction Traffic Sign (Panel Size C) 4. 000 0. 000
EACH 0. 000 0. 00
49. 50000 0. 000 0.00
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 4.000 0. 000
Type
ype) EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
*Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0.00
*Traffic Cone 200. 000 15. 000
EACH 0. 000 0. 00
7.00000 15. 000 105. 00
*Mbbi | e Attenuator 4. 000 0. 000
EACH 0. 000 0. 00
7, 150. 00000 0. 000 0.00
F/ A M nor Contract Revisions 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/A Uilities and Maintenance of Field Facilities 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  429,569.45$ 79,808.00% 111, 124.50
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Sanitary Facility 4. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
CAT 0400 CURRENT AMT $ 1,600.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 431,169.45 % 79, 808.00 % 111, 124. 50



